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Exhibit R-2, RDT& E BUDGET ITEM JUSTIFICATION

DATE
February 1999

APPROPRIATION/BUDGET ACTIVITY

RDT&E, DEFENSE-WIDE/BUDGET ACTIVITY 7

R-11TEM NOMENCLATURE
Endurance Unmanned Aerial Vehicles (EUAV)

PE 0305205D8Z

COST (INMILLIONS)

FY 1998

FY 1999

FY 2000

FY 2001

FY 2002

FY 2003

FY 2004

FY 2005

Cost to Total
Complete Cost

Total PE Cost

181.165

*

*

*

*

*

*

*

* *

Project Name/No. and
Subtotal Cost

Global Hawk 93.509 * * * * * * * * *
(CONV_HAE )/P804

Project Name/No. and
Subtotal Cost

DarkStar 41.898 * * * * * * * * *
(LO-HAE)/P805

Project Name/No. and
Subtotal Cost

HAE Common Ground 45.758 * * * * * * * * *
Segment/P807

Quantity of RDT& E Articles

* Per the FY 1999 Appropriations Act, the funds for FY 99 were transferred to the Services/Defense Agencies in various PES; per the Program
Decision Memorandum (PDM), the EUAV Program funds for FY 00-05 were transferred to the Air Force (PE 0305205F).

A. Mission Description and Budget |tem Justification

Brief Description of Element: This program includes the Medium Altitude Endurance (MAE) - Conventional High Altitude Endurance (CONV
HAE) - Globa Hawk; Low Observable High Altitude Endurance (LO HAE) - DarkStar; HAE UAV Common Ground Segment (CGS) and

associated support items. These systems will provide al-weather, day/night, reconnaissance and surveillance in direct support of the Joint Forces
Commander. They integrate existing airborne reconnaissance architectures for mission planning, data processing, exploitation and dissemination.

Cost to Total

COST (INMILLIONS) FY 1998 FY 1999 FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 Complete Cost
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Total PE Cost 181.165 * * * * * * * * *

Total Project Cost/No. and
Subtotal Cost 93.509 * * * * * * * * *
Global Hawk

(CONV_HAE)/P804

Quantity of RDT&E Articles

* Per the FY 1999 Appropriations Act, the funds for FY 99 were transferred to the Services/Defense Agencies in various PES; per the Program
Decision Memorandum (PDM), the Global Hawk funds for FY 00-05 were transferred to the Air Force (PE 0305205F).

A. Mission Description and Budget |tem Justification

Brief Description of Element: The High Altitude Endurance (HAE) UAV Advanced Concept Technology Demonstration (ACTD) program
consists of two types of air vehicles, the Conventional HAE (CONV HAE) - Global Hawk and a Low Observable HAE (LO HAE) - DarkStar,
and a Common Ground Segment (CGS), common and interoperable with both types of air vehicles (A/Vs). The DarkStar and HAE UAV
Common Ground Segment projects are documented separately. The objective of the program is to place the assets in the hands of the warfighter
as quickly as possible to assess the utility of the system in the context of military exercises with other service/theater systems. The execution of
the Global Hawk project is dependent on funding of the HAE UAV Common Ground Segment project which contains the ground segment
RDT&E, and government developmental and demonstration support funding for both Global Hawk and DarkStar A/Vs. The Globa Hawk will
provide continuous, all-weather, day/night, wide area reconnaissance and surveillance in direct support of the Joint Forces Commander. The
system consists of aircraft, sensors, communications and interfaces to theater systems to support tactical warfighters at various levels of
command. The Global Hawk will be afully automatic, high atitude, long endurance unmanned aircraft that is directly responsive to Theater
force tasking. The Global Hawk will integrate with the existing tactical airborne reconnaissance architectures for mission planning, data
processing, exploitation, and dissemination. It will provide both wide area search radar and Electro Optical (EO) or Infrared Radar (IR) imagery
(40,000 sg nm per mission) at 1m resolution and up to 1900 spot images per mission at 0.3m resolution, and will support targeting accuracy of

a least 20m CEP. The Globa Hawk is the primary “workhorse” of the HAE UAV ACTD system and will be capable of supporting an estimated
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80 percent of al military HAE UAV operationa reconnaissance needs. It will be designed for long endurance, high altitude, standoff, image
collection capabilities. The Global Hawk will operate in low-to-moderate air defense threat environments with the ability to fly above, standoff,
and look into high threat areas. This project is categorized as Budget Activity 7 because it provides for technologies and capabilities in support
of Operationa System Development.

Program Accomplishments and Plans: ($in millions)

FY 1998 Accomplishments: ($93.509)

Continued development and integrate design updates ($24.598)

Continued fabrication and integration of the demonstration A/Vs (#3, #4, #5) ($38.319)
Provided contractor participation in planning for test and evaluation of military utility ($10.043)
Provided contractor fabrication, demonstration and evaluation support ($20.549)

* Per the FY 1999 Appropriations Act, the fundsfor FY 99 weretransferred to the Services/Defense Agenciesin various PESs; per the
Program Decison Memorandum (PDM), the Global Hawk funds for FY00-05 weretransferred to the Air Force (PE 0305205F).

Acquisition Strategy: The HAE system will be procured as a design-to-cost program to acquire maximum reconnai ssance capability for afirm
unit flyaway price (UFP) of $10M (FY 949$) per vehicle (including payload). Global Hawk was selected at the end of a competition involving
multiple contractor teams. Streamlined procurement, using DARPA’ s Other Transaction Authority, is being used to delete all non value-added
tasks and documentation from the program. Under the Developmental Phase agreement, the contractor is responsible for building and testing
two Global Hawk air vehicles. As part of this agreement, the contractor will also build a developmental ground segment. During the
Demonstration Phase, program management responsibility will transition to the Air Force. Funding for the ACTD program ends in the first
quarter of FY2000. Funding for the post ACTD RDT&E and production beginsin FY 2001.

B. Program Change Summary Total
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FY 1998 FY 1999 FY 2000 FY 2001 Cost
Previous President’ s Budget 95.2 * * * *
Net Change a.7) * * *
President’ s Budget Request 93.5 * * * *

* Per the FY 1999 Appropriations Act, the funds for FY 99 were transferred to the Services/Defense Agencies in various PES; per the Program
Decision Memorandum (PDM), the Global Hawk funds for FY 00-05 were transferred to the Air Force (PE 0305205F).

Change Summary Explanation:
Funding: The changein funding isaresult of internal realignments within the DARP.
Schedule: N/A
Technical: N/A

C. Other Program Funding Summary Cost

To Total

FY 1998 FEY 1999 EY 2000 EY 2001 EY 2002 EY 2003 EY 2004 EY 2005 Complete Cost
HAE CGS, RDT&E, DW 45.758 * * * * * * * * *
DarkStar, RDT& E, DW 41.898 * * * * * * * * *

* Per the FY 1999 Appropriations Act, the funds for FY 99 were transferred to the Services/Defense Agencies in various PES; per the Program
Decision Memorandum (PDM), the Global Hawk funds for FY 00-05 were transferred to the Air Force (PE 0305205F).

D. Schedule Profile
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Fiscal Year actua and planned events by quarter
FY 1998 FY 1999 FY 2000 FY 2001
1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4
Test & Evaluation Milestones
Flight Readiness Review — X
Start Developmental Flight Tests X

Contract Milestones
Demonstration Support Award X

Other Program Events
Fabricate Demonstration Air Vehicles X

* Per the FY 1999 Appropriations Act, the funds for FY 99 were transferred to the Services/Defense Agencies in various PES; per the Program
Decision Memorandum (PDM), the Global Hawk funds for FY 00-05 were transferred to the Air Force (PE 0305205F).
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COST (INMILLIONS) Cost to Total

FY 1998 FY 1999 FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 Complete Cost
Total PE Cost 181.165 * * * * * * * * *

Total Project Cost/No. and
Subtotal Cost 41.898 * * * * * * * * *
DarkStar

(LO-HAE)/P805

Quantity of RDT& E Articles

* Per the FY 1999 Appropriations Act, the funds for FY 99 were transferred to the Services/Defense Agenciesin various PES; per the Program
Decision Memorandum (PDM), the DarkStar funds for FY 00-05 were transferred to the Air Force (PE 0305205F).

A. Mission Description and Budget |tem Justification

Brief Description of Element: The High Altitude Endurance (HAE) UAV Advanced Concept Technology Demonstration (ACTD) program
consists of two types of air vehicles, the Conventional HAE (CONV HAE) - Global Hawk and a Low Observable HAE (LO HAE) - DarkStar,
and a Common Ground Segment (CGS), common and interoperable with both types of air vehicles. The Globa Hawk and the HAE UAV
Common Ground Segment projects are documented separately. The objective of this program is to place the assets in the hands of the warfighter
as quickly as possible to assess the utility of the system via military exercises with other service/theater systems. The execution of the DarkStar
project is dependent on funding of the HAE UAV Common Ground Segment project which contains the ground segment RDT& E and
government developmental and demonstration support funding for both DarkStar and Global Hawk A/Vs. The DarkStar will provide
continuous, al-weather, day/night, wide area reconnai ssance and surveillance in direct support of the Joint Forces Commander. The system
consists of aircraft, sensors, communications and interfaces to theater systems to support tactical warfighters at various levels of command. The
DarkStar will integrate with the existing tactical airborne reconnaissance architectures for mission planning, data processing, exploitation, and
dissemination. The DarkStar will provide wide area search, over 15,000 sg nm per mission, with either the Electro Optical (EO) or Synthetic
Aperture Radar (SAR) sensors at 1m resolution. In addition, the DarkStar is capable of 600 spot images per mission with either sensor at 0.3m
resolution. The search and spot modes can be interleaved with attendant reductions in the overall coverage. The system will support a targeting
accuracy of at least 20m CEP. The stealth capabilities of the DarkStar allow the system to operate in high threat environments before
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suppression of enemy air defenses (SEAD) where manned reconnaissance and the Global Hawk are not viable options. The optimization of this
UAYV for survivability means the UAV isless capable than the Global Hawk in terms of total endurance and payload capability. This project is
categorized as Budget Activity 7 because it provides for technologies and capabilities in support of Operational System Development.

Program Accomplishments and Plans: ($in millions)

FY 1998 Accomplishments: ($41.898)

Continued fabrication of DarkStar demonstration A/Vs (#3, #4) ($10.085)

Completed rebuild and checkout of DarkStar A/V #2 ($14.845)

Completed development of DarkStar to include qualification of an operational configuration air data system ($0.829)
Provided contractor participation in planning for test and evaluation of military utility ($7.759)

Provided fabrication, demonstration and eval uation support ($8.380)

* Per the FY 1999 Appropriations Act, the funds for FY 99 were transferred to the Services/Defense Agencies in various PES; per the Program
Decision Memorandum (PDM), the DarkStar funds for FY 00-05 were transferred to the Air Force (PE 0305205F).

Acquisition Strategy: The LO HAE system will be procured as a design-to-cost program to acquire the most reconnaissance capability for a
firm unit flyaway price of $10 million (FY 94%) per air vehicle (including payload). DarkStar was a sole-source award that |everaged substantial
previous government investment in low-observable technology. Streamlined procurement using DARPA's Other Transaction Authority is being
used to delete all non value-added tasks and documentation from the program. During the Demonstration Phase (previously referred to as Phase
[11), program management responsibility will transition to the Air Force. Funding for the ACTD program ends in the first quarter of FY 2000.
Funding for post ACTD and production beginsin FY 2001.

B. Program Change Summary Total
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FY 1998 FY 1999 EY 2000 FY 2001 Cost
Previous President’ s Budget 42.6 * * * *
Net Change (.7
President’ s Budget Request 41.9 * * * *

* Per the FY 1999 Appropriations Act, the funds for FY 99 were transferred to the Services/Defense Agencies in various PES; per the Program
Decision Memorandum (PDM), the DarkStar funds for FY 00-05 were transferred to the Air Force (PE 0305205F).

Change Summary Explanation:
Funding: The change in funding is aresult of interna realignments within the DARP.
Schedule: N/A
Technical: N/A

C. Other Program Funding Summary Cost

To Total

FY 1998 FY 1999 FEY 2000 FY 2001 FY 2002 FEY 2003 FY 2004 FY 2005 Complete Cost
Global Hawk, RDT& E, DW 93.509 * * * * * * * * *
HAE CGS, RDT&E, DW 45.758 * * * * * * * * *

* Per the FY 1999 Appropriations Act, the funds for FY 99 were transferred to the Services/Defense Agencies in various PES; per the Program
Decision Memorandum (PDM), the DarkStar funds for FY 00-05 were transferred to the Air Force (PE 0305205F).

D. Schedule Profile
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Fiscal Year actua and planned events by quarter

FY 1998 FY 1999 FY 2000 FY 2001
1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4
Test & Evaluation Milestones

Resume Developmental Flight Tests X
Contract Milestones
Demonstration Support Agreement Award X
Other Program Events
Fabricate Demonstration Air Vehicles X

* Per the FY 1999 Appropriations Act, the funds for FY 99 were transferred to the Services/Defense Agencies in various PES; per the Program
Decision Memorandum (PDM), the DarkStar funds for FY 00-05 were transferred to the Air Force (PE 0305205F).
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APPROPRIATION/BUDGET ACTIVITY

RDT&E, DEFENSE-WIDE/BUDGET ACTIVITY 7

R-11TEM NOMENCLATURE

Endurance Unmanned Aerial Vehicles (EUAV)

PE 0305205D82/P806
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COST (INMILLIONS) Cost to Tota

FY 1998 FY 1999 FY 2000 FY 2001 FY 2002 FY 2003 FY 2004 FY 2005 Complete Cost
Total PE Cost 181.165 * * * * * * * * *

Total Project Cost/No.
Subtotal Cost 45.758 * * * * * * * * *
HAE Common Ground
Segment/P807

Quantity of RDT& E Articles

* Per the FY 1999 Appropriations Act, the funds for FY 99 were transferred to the Services/Defense Agencies in various PES; per the Program
Decision Memorandum (PDM), the CGS funds for FY 00-05 were transferred to the Air Force (PE 0305205F).

A. Mission Description and Budget |tem Justification

Brief Description of Element: The High Altitude Endurance (HAE) UAV Advanced Concept Technology Demonstration (ACTD) program
consists of two types of air vehicles, the Conventional HAE (CONV HAE) - Global Hawk and a Low Observable HAE (LO HAE) - DarkStar,
and a Common Ground Segment (CGS) which is interoperable with both types of air vehicles. The HAE UAV CGSis comprised of a Launch
and Recovery Element (LRE), a Mission Control Element (MCE), and associated logistics support activities. The HAE UAV Common Ground
Segment integrates many technologies for communications between the Global Hawk, DarkStar, and exploitation centers/users. Without the
HAE UAV Common Ground Segment project, the Global Hawk and DarkStar projects cannot be executed. The LRE prepares, launches, and
recoversthe air vehicles. The MCE plans and executes the mission; dynamically re-tasks the air vehicles, including the sensors; and processes,
stores and/or disseminates the data as required. The CGS supports tactical warfighters at various levels of command with digital, near real-time,
high quality imagery in exploitable form. Prior to fielding of an integrated CGS, an Interim Ground Segment (1GS) composed of the Global
Hawk LRE #1/MCE #1, and the DarkStar Launch Control Recovery System (LCRS) and Data Processing Element (DPE) will be used to
conduct flight test and CGS development. The HAE UAV CGS project also funds government support and studies, GFE, and field
demonstration support for both the Global Hawk and DarkStar systems. This Project is categorized as Budget Activity 7 because it provides
funds for technologies and capabilities in support of Operational System Development.

Program Accomplishments and Plans: ($in millions)
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FY 1998 Accomplishments: ($45.758)

Completed development, integration and testing of developmental CGS (1GS) and performance testing with DarkStar A/V ($11.103)
Continued development of enhanced planning capability for Global Hawk and DarkStar to support military utility evaluation ($4.337)
Continued development and test of demonstration CGS ($10.822)
Provided contractor participation in planning for test and evaluation of military utility ($1.641)

Provided government test and evaluation support ($5.949)

Conducted service exploitation system interface development for integration and test ($1.270)
Performed CGS, Global Hawk, and DarkStar government support, studies, and related tasks ($9.867)
Conducted assessment of Y 2K impact on HAE UAV system ($0.769)

* Per the FY 1999 Appropriations Act, the funds for FY 99 were transferred to the Services/Defense Agencies in various PES; per the Program

Decision Memorandum (PDM), the CGS funds for FY 00-05 were transferred to the Air Force (PE 0305205F).

Acquisition Strategy: The HAE UAV Common program provides the ground segment and support items common to the Global Hawk and
DarkStar demonstrations. During the devel opment phase, the ground segment originally designed for Global Hawk will be modified to include
the capability to; 1) launch and recover; 2) command and control; and 3) receive, process, and disseminate DarkStar sensor data. Addition of
this capability defines the Common Ground Segment (CGS) configuration. One (1) developmental and one (1) demonstration CGS are planned
to be fabricated during the ACTD. Streamlined procurement, using DARPA's Other Transaction Authority, is being used to delete all non value-
added tasks and documentation from the program. During the Demonstration Phase, program management responsibility will transition to the

Air Force. Funding for the ACTD program ends in the first quarter of FY 2000. Funding for post ACTD RDT&E beginsin FY 2001.

B. Program Change Summary FY 1998

FY 1999
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Previous President’ s Budget 46.6 * * * *
Net Change (.8)
President’ s Budget Request 45.8 * * * *

* Per the FY 1999 Appropriations Act, the funds for FY 99 were transferred to the Services/Defense Agencies in various PES; per the Program
Decision Memorandum (PDM), the CGS funds for FY 00-05 were transferred to the Air Force (PE 0305205F).

Change Summary Explanation:
Funding: The change in funding is aresult of interna realignments within the DARP.
Schedule: N/A
Technical: N/A

C. Other Program Funding Summary Cost

To Total

FY 1998 EY 1999 FEY 2000 EY 2001 FEY 2002 FEY 2003 FEY 2004 EY 2005 Complete Cost
Globa Hawk, RDT&E, DW 93.509 * * * * * * * * *
DarkStar, RDT&E, DW 41.898 * * * * * * * * *

Related Activities. The Global Hawk program cannot be executed without the complementary HAE UAV Common Ground Segment project.
This project also supports the DarkStar project.

* Per the FY 1999 Appropriations Act, the funds for FY 99 were transferred to the Services/Defense Agencies in various PES; per the Program
Decision Memorandum (PDM), the CGS funds for FY 00-05 were transferred to the Air Force (PE 0305205F).

D. Schedule Profile
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Fiscal Y ear actual and planned events by quarter.

FY 1998 FY 1999 EY 2000 FY 2001
1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

Test & Evaluation Milestones
Flight Readiness Review — X
Start Developmental Flight Test with Global X
Hawk
Contract Milestones
Demonstration Support Agreement Award X
Other Program Events
Fabricate Demonstration Common Ground X
Segment (CGS)

* Per the FY 1999 Appropriations Act, the funds for FY 99 were transferred to the Services/Defense Agencies in various PES; per the Program
Decision Memorandum (PDM), the CGS funds for FY 00-05 were transferred to the Air Force (PE 0305205F).
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Exhibit R-3 Cost Analysis (page 1)

DATE
February 1999

APPROPRIATION/BUDGET ACTIVITY

PROGRAM ELEMENT

PROJECT NAME AND NUMBER

RDT&E, DEFENSE-WIDE/BUDGET ACTIVITY 7 PE 0305205D8Z Endurance Unmanned Aerial Vehicles (EUAV)/P804
Cost Categories Contract Performing Total 1999 2000 2001 Target
(Tailor to WBS, or System/ltem Method Activity & PY 1999 Award {2000 Award (2001 Award Cost to Total Value of
Requirements) & Type Location Cost Cost* Date Cost * Date Cost * Date Complete * |Cost * Contract
AV 3-5 Fabrication CI/CPFF/IF/IAF Teledyne Ryan| 12.846
Aeronautical (TRA)

Development & Test/AV 1&2 Fabric. CICPFF/IF TRA| 69.970
Award Fee for AV 3-5 Fabrication AF San Diego, CA 2.108
Contractor Acquired Property CICPFF TRA 1.514
Miscellaneous 1.025

Subtotal Product Development 87.463

Remarks

Development Support

Software Development

Training Development

Integrated Logistics Support

Configuration Management

Technical Data

GFE

Subtotal Support

Remarks

UNCLASSIFIED

Exhibit R-3, Project Cost Analysis
(Exhibit R-3, page 1 of 2)
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Exhibit R-3 Cost Analysis (page 2) DATE
February 1999

APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NAME AND NUMBER
RDT&E, DEFENSE-WIDE/BUDGET ACTIVITY 7 PE 0305205D8Z Endurance Unmanned Aerial Vehicles (EUAV)/P804
Cost Categories Contract Performing Total 1999 2000 2001 Target
(Tailor to WBS, or System/ltem Method Activity & PY 1999 Award {2000 Award (2001 Award Cost to Total Value of
Requirements) & Type Location Cost Cost* Date Cost * Date Cost * Date Complete * |Cost * Contract
Demonstration & Evaluation Support CICPFF/IF TRA 3.139
Integrated Logistics Support CICPFF TRA 3.907
Tooling
GFE

Subtotal T&E 6.046
Remarks

Contractor Engineering Support

Government Engineering Support

Program Management Support

Program Management Personnel

Travel

Labor (Research Personnel)

Overhead

Subtotal Management

Remarks

Total Cost ‘ ‘ 93.509‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘

Remarks

* Per the FY 1999 Appropriations Act, the funds for FY 99 were transferred to the Services/Defense Agencies in various PEs; per the Program Decision Memorandum (PDM), the Global
Hawk funds for FY00-05 were transferred to the Air Force (PE 0305205F).

(Exhibit R-3, page 2 of 2)
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Exhibit R-3 Cost Analysis (page 1) DATE

February 1999
APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NAME AND NUMBER
RDT&E, DEFENSE-WIDE/BUDGET ACTIVITY 7 PE 0305205D8Z Endurance Unmanned Aerial Vehicles (EUAV)/P805
Cost Categories Contract |Performing Total 1999 2000 2001 Target
(Tailor to WBS, or System/ltem Method  |Activity & PY 1999 Award {2000 Award (2001 Award Cost to Total Value of
Requirements) & Type Location Cost Cost* Date Cost * Date Cost * Date Complete * |Cost * Contract
Air Vehicle (AV) 3-4 Fabrication SS/CPIF |Lockheed Martin 6.146
Design, Develop and Fabricate AV 1-2 SS/CPIF|Palmdale, CA 27.994

Miscellaneous

GFE

Award Fees

Subtotal Product Development 34.140

Remarks

Development Support

Software Development

Training Development

Integrated Logistics Support

Configuration Management

Technical Data

GFE

Subtotal Support

Remarks

Exhibit R-3, Project Cost Analysis
(Exhibit R-3, page 1 of 2)

UNCLASSIFIED




UNCLASSIFIED

Exhibit R-3 Cost Analysis (page 2)

DATE
February 1999

APPROPRIATION/BUDGET ACTIVITY

PROGRAM ELEMENT

PROJECT NAME AND NUMBER

RDT&E, DEFENSE-WIDE/BUDGET ACTIVITY 7 PE 0305205D8Z Endurance Unmanned Aerial Vehicles (EUAV)/P805
Cost Categories Contract Performing Total 1999 2000 2001 Target
(Tailor to WBS, or System/ltem Method Activity & PY 1999 Award {2000 Award (2001 Award Cost to Total Value of
Requirements) & Type Location Cost Cost* Date Cost * Date Cost * Date Complete * |Cost * Contract
Demonstration and Evaluation Support SS/CPIF|LMSW 7.758

Subtotal T&E 7.758
Remarks
Contractor Engineering Support
Government Engineering Support
Program Management Support
Program Management Personnel
Travel
Labor (Research Personnel)
Overhead

Subtotal Management
Remarks
Total Cost ‘ ‘ ‘ 41.898‘ ‘ ‘ ‘
Remarks

* Per the FY 1999 Appropriations Act, the funds for FY 99 were transferred to the Services/Defense Agencies in various PEs; per the Program Decision Memorandum (PDM), the DarkStar

funds for FY00-05 were transferred to the Air Force (PE 0305205F).

UNCLASSIFIED

(Exhibit R-3, page 2 of 2)




UNCLASSIFIED

Exhibit R-3 Cost Analysis (page 1) DATE
February 1999

APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NAME AND NUMBER
RDT&E, DEFENSE-WIDE/BUDGET ACTIVITY 7 PE 0305205D8Z Endurance Unmanned Aerial Vehicles (EUAV)/P807
Cost Categories Contract Performing Total 1999 2000 2001 Target
(Tailor to WBS, or System/ltem Method Activity & PY 1999 Award {2000 Award (2001 Award Cost to Total Value of
Requirements) & Type Location Cost Cost* Date Cost * Date Cost * Date Complete * |Cost * Contract
Fabricate Demonstration CGS C/CPAF/IF|Raytheon Systems 12.956

Group (RSG), Falls

Church, VA
Fabricate Developmental CGS C/CPAF|RSG 24.240
User Recommended Improvements CICPAF 3.343
Common Imagery Processor C/CPAF|ESC, Hanscom AFB 1.255
Miscellaneous

Subtotal Product Development 41.794

Remarks

Development Support

Software Development

Training Development

Integrated Logistics Support

Configuration Management

Technical Data

Miscellaneous

Subtotal Support

Remarks

Exhibit R-3, Project Cost Analysis
(Exhibit R-3, page 1 of 2)
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Exhibit R-3 Cost Analysis (page 2) DATE
February 1999

APPROPRIATION/BUDGET ACTIVITY PROGRAM ELEMENT PROJECT NAME AND NUMBER
RDT&E, DEFENSE-WIDE/BUDGET ACTIVITY 7 PE 0305205D8Z Endurance Unmanned Aerial Vehicles (EUAV)/P807
Cost Categories Contract Performing Total 1999 2000 2001 Target
(Tailor to WBS, or System/ltem Method Activity & PY 1999 Award {2000 Award (2001 Award Cost to Total Value of
Requirements) & Type Location Cost Cost* Date Cost * Date Cost * Date Complete * |Cost * Contract
Government Support Allot| AFFTC/Edwards AFB 1.333
Government Support Allot| AFOTEC/Kirtland AFB .867
Government Support Allot NAWC-AD/Pax River 726
CGS Spares CICPFF|RSG .938
Repair Support
CGS Demonstration Support C/CPFF|RSG 0.100
Miscellaneous

Subtotal T&E 3.964
Remarks

Contractor Engineering Support

Government Engineering Support

Program Support

Miscellaneous

Travel

Labor (Research Personnel)

Overhead

Subtotal Management

Remarks

Total Cost ‘ ‘ 45.758‘ ‘ ‘ ‘ ‘ ‘ ‘ ‘

Remarks

* Per the FY 1999 Appropriations Act, the funds for FY 99 were transferred to the Services/Defense Agencies in various PEs; per the Program Decision Memorandum (PDM), the HAE
CGS funds for FY00-05 were transferred to the Air Force (PE 0305205F).
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